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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag Weld repairs , work on
the top of the tower , work on the oragami plates , & work on the Favco tower . They started at 7:00 AM.

Richard G. Mathew , Huang , & Wai had to work on the top of the tower . Crews had to work on the
remaining welds & miscellaneous activities .

Wai had to work on the West chimney . He had to complete the weld on the F plate . He had to prepare
his tools & equipments clean the previous pass , & heat the welding area He was done at 7:30 AM. He
stared to weld at 7:35 AM.

In addition to that , he had to grind the weld & prepare it to be MT tomorrow . He was done at 11:00 AM.
After that , he had to close the whip holes on the 4 chimneys . He started on the North chimney on the

North chimney at 11:15 AM. He was done at 1:15 PM. He started on the South chimney at 1:30 PM.

Huang had to work on the F plates on the North side .he had to work on the F plate on the North
chimney then the West chimney . Huang had to grind the welds & prepare them to M.T tomorrow . He
started at 7:20 AM.

Richard & Mathew had to work on the South permanent ladder . Crews had to set & weld the hand rail .
Crews had to clean , grind & weld the back plate of the hand rail on the ladder & the side plate on the
South chimney . Crews started at 7:30 AM. They were done at 10:00 AM.

After that , crews had to drill holes inside the North chimney for the utilities . They started at 10:40
AM. Crews were done at 12:45 PM.

In the afternoon , crews had to work on miscellaneous activities on the top of the diaphragm . They
started at 1:00 PM.

Casey & Augie had to work on the North orgami plate . Crews had to fit the top angle , ream few holes ,
tap more holes , install pate washers , bolts , & snug them . They started at 10:15 AM. Crews were called
at 1:30 PM. to work on the spreader beam on the high line on the North main span .

James , Reggie , Eric , & Chris had to work on the Electro Slag Weld repairs between 9 & 13 meters
elevations .

James had to work on joint T Face B . He had to clean , grind , excavate , & work with the QA & QC .
James started at 8:00 AM.

Reggie had to work on joint Q . He continued to grind & excavate for the 2nd day & he had to clean &
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grind Chris & Eric in various locations on the P & Q joints .

Chris had to weld on joint P . Face D . He started at 8:00 AM.

Eric had to weld on joint Q Face B . He started at 9:00 AM.

Check Jojo report for detailed activities on the Electro Slag Weld repairs . William , Greg , Andrew ,
Steven & Jessie were on the site . They had to work with the welders MT , UT , & map the repair locations .

Bid Item: 053 T-HEA-WDP.05304-0120F4 Tower Head Weld Diaphram

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2299

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2298

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM CHRIS BRUCEWelder 8.00 2.00 0.00 10.00

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

JNM Hua HuangIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 3.00 0.00 0.00 3.00

APP AUGIE SOLISIronworker 3.00 0.00 0.00 3.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

APP MATHEW MULLINSIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV
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